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In attendance:

Elizabeth DeMille Barnett, Neal Emmer, Robert Hilton, Albert Innamorati, Robert Koning, Angela Mollet, Larissa Shyjan, Priscilla Stevens and Drayton Fair, Architect

Priscilla Stevens updated the committee on the Selectmen’s meeting of June 23. The Selectmen asked general questions about the project, such as timeline and conversations with abutters, and recommended the BRIC strongly consider a project representative to help with project management. 

The committee discussed questions regarding the initial draft of specs and plans provided by Drayton Fair. During the questions and discussions, Mr. Fair discussed the use of unit pricing for appropriate areas.

Other notes the committee made included not requiring a trailer, but providing space if a contractor chose to have one available. Access to the building for meetings would be restricted to public hours. Also, there will be a designated smoking area by the contractor parking.

On the roof detail, Drayton will prioritize the areas where slate will be reused to balance the look.

An area still under discussion is the front of the building and the best approach to redirecting the water.  Stamski and McNary is expected to deliver an analysis and recommendation as to if a swail would work or if regrading to street is necessary. Over the meeting, another suggestion was to move the sidewalk closer to the street and perhaps replace with a different material. 

The timeline was pushed back a week to allow for more review time and, if necessary, an additional meeting of the committee before the documents are posted. 

REVISED TIMELINE

Advertisement to Central Register:   
 Tuesday July 7, 2009 
 

Central Register Ad published and 
Construction Documents Available:    
Wednesday July 15, 2009 @ 12:00 NOON
 

Sitewalk 




Wednesday July 29, 2009 @ 10 AM at the Library

Filed Sub-Bids Due:                         
Thursday August 6, 2009 @ 2:00 PM at the Library

 

General Bids Due:                            
Thursday August 20, 2009 @ 2:00 PM at the Library
Meeting adjourned at 11:30 AM.

BRIC Building Restoration Implementation Committee


Minutes – June 24, 2009, 8:30 AM
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